Project management

Team; Karen (Project manager), Theo (Grafic Designer), Leo (Photographer), Silje (Front end), Mark (Back end)

Period enhanced: 1

Planned schedule   Actual start   % progress   Actual schedule   % done

Activity	Responsible	Planned start	Planned duration	Actual Start	Actual duration	% progress
Meeting, brief of task	Mark	1	1	1	1	100 %
Planning	Karen	1	1	1	1	100 %
Take pictures	Leo	2	4	2	5	35 %
Create theme	Team collaboration	2	2	2	2	100 %
Create brand	Team collaboration	3	2	4	4	85 %
Design heading	Theo	4	3	4	4	85 %
HTML	Silje	5	4	5	3	50 %
CSS	Silje	5	2	5	5	60 %
Client brief	Mark	6	2	6	2	0 %
Adjustments	Karen/Mark	7	5	0	0	0 %
Report	Karen (everyone)	8	1	8	0	30 %

PERIODS

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60